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Introduction   
 
Little Lick Creek is a 14,600 acre priority sub watershed located in Van Buren County.  It is one of 
three sub watersheds that make up the greater 51,810 acre Lick Creek Watershed. It is not a 303(d) 
listed waterbody. However land use activities in this sub-watershed contribute to the deteriorated 
condition of the Des Moines River and Gulf of Mexico. Little Lick Creek watershed is intensively 
row-cropped with a predominate rotation of corn and soybeans. Significant soil erosion from these 
acres causes non-point source pollution to the Creek. Excessive soil loss and sedimentation chokes 
vital spawning habitat and feeding areas, impacting fish and other aquatic wildlife. The nutrients that 
are lost to the Des Moines River and contributing to the Gulf Hypoxic impairment stem from the 
phosphorous that is bound to the eroded soil as well as nitrogen loss which is inherent in the lack of 
active roots during the fall and spring seasons. The Van Buren SWCD’s  goal  o f  th i s  p ro jec t  i s  
to install 39% of planned grade stabilization structures, 20% of planned sediment basins and 14% of  
p l anned  cover crops in the watershed. The SWCD will prioritize state cost share (IFIP) dollars for 
terraces which will help achieve 75% of its goal over this three-year project.  Additional funding 
partners include landowners, NRCS-EQIP, SIDCA, Van Buren County, and Pheasants Forever. A 
total of 830 priority acres will be treated and 6,112 tons of sediment and 7,945 pounds of 
phosphorous will be trapped by this project. Attachments 1 and 2 show the location of Little Lick 
Creek within Van Buren County and nearby towns. 
 
Financial Accountability 
 
Table 1 summarizes how funds awarded by the WIRB were utilized in the project.  
 
Table 1: Watershed Improvement Funds 
Grant Agreement Budget 
Line Item 
Total 
Funds 
Approved 
($) 
Total Funds 
Approved—
Amended ($) 
Total Funds 
Expended 
($) 
Available 
Funds ($) 
Salary and Benefits 78,812 28,812 16,838.13 11,973.87 
Information and Outreach 2,250 2,250 1,461.42 788.58 
Grade Stabilization 
Structures 
99,000 169,000 116,347.42 52,652.58 
Water and Sediment Control 
Basins 
43,200 23,200 13,801.77 9,398.23 
Cover Crops 47,500 47,500 1,325.00 46,175.00 
Totals $270,762 $270,762 $149,773.74 $120,988.26 
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Table 2 summarizes contributions from all of the funding sources and partners. 
 
Table 2: Total Project Funding  
 
Funding 
Source 
  
Approved 
Application 
Budget ($) 
Approved 
Application— 
Amended ($) 
Actual ($) 
WIRB 270,762 270,762 149,773.74 
IFIP 14,000 14,000 54,647.93 
SIDCA 37,500 37,500 -0- 
Van Buren 
County 
12,500 12,500 -0- 
EQIP 9,000 9,000 39,564.31 
Pheasants 
Forever 
600 600 -0- 
Landowners 183,100 198,634 235,077.18 
Totals $527,462 $542,996 $479,063.16 
    
 
Watershed Improvement Fund contribution: Approved application budget:  51% 
      Actual:    31% 
 
Environmental Accountability  
 
Environmental goals for this project were to reduce sediment delivery to Little Lick Creek by 6,112 tons 
per year and reduce phosphorus delivery by 7,945 pounds per year. With the practices installed, an 
estimated 3,815 tons of sediment and 4,969 pounds of phosphorus are not delivered to Little Lick Creek 
per year. These reductions are approximately 62% of the established goal. These pollutant load 
reduction estimated were calculated using the Pollutant Load Reduction Calculator developed by Iowa 
Department of Nautral Resources and the Iowa Department of Agriculture and Land Stewardship 
 
Table 3: Practices  
Practice or Activity Unit Approved 
Amended 
Application Goal 
Accomplishments Percent 
Completion % 
Grade Stabilization 
Structures 
Number 9 7 78 
Water and Sediment 
Control Basins 
Number 3 6 200 
Terraces Feet 6,000 8,400 140 
Wildlife Habitat Acres 10 -0- 0 
Cover Crops Acres 1,000 53 5 
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Program Accountability  
 
An information, education and outeach program was developed and implemented. A full-color 
information brochure describing the watershed project objectives and available resources was developed 
and mailed to all watershed residents. Two press releases was also distributed to the media. Eight creek 
signs were placed at major road bridges that crossed the creek as well as 10 watershed boundary signs 
designating entering/leaving Little Lick Creek on all state and paved county roads in the watershed. One 
hundred twenty-three landowner and producer contacts and on-farm visits were completed 
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Attachment 1. Little Lick Creek Watershed 
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Attachment 2. Lick Creek Watershed and Sub Watersheds 
 
 
